FMSIB Quarterly Project Report for (09-30-13)

FMSIB PROJECT # 36

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

City of Yakima

Yakima Grade Separated Rail

Crossing

Contractor

Phase 1: (Util's) West Coast Const Co. Inc.,

Phase 2: (Lincoln Underpass) Apollo Inc.,

Phase 3: (MLK U/pass)

Mowat Const. Co.,

Project Description

This project will construct 2 underpasses; Located at Lincoln Avenue and
Martin Luther King Jr. Blvd. (formerly ‘B’ St.) from 1% Ave. to 1% St. The
underpasses will reconstruct three lanes on each roadway under the
Burlington Northern Santa Fe mainline. This project is critical to the
movement of truck freight traffic, emergency vehicles, and the movement of
vehicles into and out of the downtown area. City Project # 1818

Recent Progress:

Phase 3 - MLK Underpass: Mowat Construction Company of Woodinville, WA has begun

construction. Since BNSF completed construction of the shoofly construction has been turned up. The new PWTF
Loan Application for MLK underpass will not materialize due to Legislative action. This will not affect the continuation
or completion of the MLK underpass project.

Schedule and Scope changes:

There haven’t been any scope or schedule changes for Phase 3. Work on the BNSF

Bridge has begun and is making good progress. The BNSF bridge and removal of the shoo-fly should occur by the end
of 2013. Ribbon-Cutting or Dedication will be scheduled at project completion.
MLK Construction bid: $10.635 million (still on pace);

BNSF Construction = $800K; Constr. Eng & Admin: $1.7 million (est.)
State funds will be utilized for:

“Other” Constr. i.e. non-franchise utility work $230K (est.);
MLK construction totals: $13.365M (est.)

All Phases of the project.

Environmental Impacts / Compliance
The FONSI has been signed as our NEPA document for all phases.

We completed adoption of the NEPA as our SEPA

Federal fund Impacts:
Federal funds are included in all Project Phases.

Project Milestones Scheduled Attained Milestone Outlook
ig‘é‘rrg\:‘erge”ta' Documents 11/05 04/06 | FONSI signed by FHWA 8/17/06; SEPA adopted 10/4/06
RW Complete Ph 2: 7/09 Ph 2: 8/09 |Work for Phase 1 was completed within existing R/W.
P Ph 3: 7/09 Ph 3: 8/09 R/W for Phases 2 & 3 was acquired in August 2009.
Utilities (Water)
Utilities (Power, storm w.) 04/08 Utilities were moved out of the sites during Phase 1 Construction
Structure
Site Prep 02/2013 03/13 The contractor has completed site prep for his first area of work
Demolitions ( Ph 3) )
. All Phases: Due to the poor weather of this spring, a ground breaking was not
Groundbreaking 6/10 6/17/10 held. We plan to have a ribbon cutting following completion of Ph. 3.
. Ph 2: 05/12 Ph 2: 05/12 . . “ . »
Open to Traffic Ph 3 08/14 M/Y Phase 3: 08/14 is the “guesstimated” date.
Project Cost Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: millions of total
Date Planned Revised Actual
PE (incl. final design) $ 6.00M 13% 912 | § 0O $ 0
1212 | § 0 $ 0
0,
Right-Of-Way $4.40M 10% 313§ 0 § 0
Construction $35.65M 7% 6/2013 | $ 500000 | $ 0 $ 582452
TOTAL $ 46.05M 100% 9/2013 | $ 500,000 $ 417,548 $ 0
12/2013 | $ 998,000 $ 0 $
TOTAL $ 1,998,000 $ 0 $ 1,998,000
Carry-over 09-11 $ 1,998,000 $ 0 $ 1,998,000
Total 11-13 $ 1,998,000 $ 0 $ 1,998,000
GRAND TOTAL $ 7,000,000 $ $ 7,000,000

Agency Contact
Information:

Bob Desgrosellier,

509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us
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